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Parcel C ESD: Presentation Outline

• Description of Types of Changes

• Basis for ESD

• Subject Excavations as presented in ESD
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• Schedule

March 27, 2014



Description of Types of Changes

Per NCP Section 300.435(c)(2) and USEPA Guidance, post-ROD 
changes may be categorized as non-significant (or minor), 
significant, or fundamental based on the nature of change with 
respect to SCOPE, PERFORMANCE, AND/OR COST.

• Non-significant changes involve minor changes arising during design and 

construction and when modifications are made to the functional specifications of the 

remedy to address issues such as performance optimization or cost minimization.
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remedy to address issues such as performance optimization or cost minimization.

� Memorandum to the Administrative Record File

• Significant changes involve changes to components of the remedy but do not 

fundamentally alter the selected remedy. 

� Explanation of Significant Differences

• Fundamental changes involve appreciable changes in scope, performance, and/or 

cost of the selected remedy.

� ROD Amendment
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Basis for Parcel C ESD

•Re-evaluation of soil excavations under Selected Remedy (S-5)
• Implementation of “tiered action levels” for excavation of select COCs (metals 

excluding mercury and PCBs).

• Tiered action levels are based on RGs (either 5 times or 10 times). 

• Screening level human-health risk assessment (HHRA) was performed using 

the tiered action levels and showed the change does not result in risk outside 

the risk management range [i.e., 1E-4 to 1E-6].

• Changes were discussed at a Triad Meeting on December 4, 2013 and 
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• Changes were discussed at a Triad Meeting on December 4, 2013 and 

outlined in Appendix G of Parcel C RD (Tech Memo, Shaw 2013).

•Tiered Action Level approach is considered a Significant Change
• Scope: Total excavation area and volume is reducing from original 42,000 

yd3 to 22,289 yd3. However, the type of treatment is not changing.

• Performance: RGs and RAOs associated with S-5 are not changing nor 

does the change alter the need for excavation, soil cover, SVE, or ICs.

• Cost: The cost will be reduced by approximately - 30%.
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Subject Excavations as presented in ESD

• The following excavation boundaries have changed based on the 
“tiered action level” approach and are considered significant:

• RU-C1: Excavation 22-2;

• RU-C4: Excavations 23-1, 24-3, and 24-5; and

• RU-C5: Excavation 11-2.
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• Excavations 10-3, 10-4, 11-1, 18-2, 18-4, 24-2, 24-4, and 26-2 were 
revised to extend 1 foot vertically from the known extent of 
contamination vice the 10 feet bgs as described in the ROD. This is 
being documented as a non-significant (minor) change in the ESD. 

Please Note: Additional excavations are identified in the Parcel C RD 

Appendix G, Tech Memo and are identified for “no futher action” based on 

previous removal actions and not due to implementation of tiered action levels.
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Schedule for ESD
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